GREAT SALT LAKE SELENIUM STUDIES DISBURSEMENTS JOURNAL

Projected balance after execution of three new contracts

Project Cost Classification Original Current Budget | Disbursed To Date Remaining Project Status
Budget Budget
Science Panel/Steering Committee (NC & JVWCD)
Expenses (Meals, Travel, Facilit., etc.) [ $40,000.00] $40,000.00] $9,785.60] $30,214.40] Next update on 2/22/07 based on Stacy's record
Contracts (NDSD Monies)
Legal and Bonding Fees $38,159.23 $38,159.23 $38,159.23 $0.00] Completed
Conceptual Model (Johnson, UU) $20,000.00 $20,000.00 $20,000.00 $0.00] Completed
Frontier GeoSciences Inc. $50,000.00 $85,000.00 $39,850.00 $45,150.00] On-going
LET Laboratories $50,000.00 $85,000.00 $36,502.00 $48,498.00] On-going
2A - Benthic Zone (Wuerstbaugh, USU) $29,674.00 $29,674.00 $0.00 $29,674.00] On-going
2B - Se Synoptic (Parliament Fisheries) $95,032.00 $95,032.00 $87,113.00 $7,919.00] On-going
CH2MHill Contract Task Orders
TO 1 - Se Loads (Naftz/Johnson, USGS/USU, 3) $172,276.65 $172,276.65 $144.30 $172,132.35] On-going
TO 2 - CH2MHILL Mgmt Svcs (ends Dec. 2006) $198,667.22 $198,667.22 $181,750.01 $16,917.21] On-going
TO 3 - Avian Study (Cavitt, WSU, 1A) $62,210.00 $62,210.00 $23,280.93 $38,929.07] On-going
TO 4 - Se Sediments (Johnson, UU, 4) $303,700.00 $303,700.00 $638.11 $303,061.89] On-going
TO 5 - Avian Study (Conovor, USU. 1B) $67,500.00 $67,500.00 $67,500.00 $0.00] Completed
TO 6 - Winter Avian (Conovor, USU, 1B) $41,740.00 $41,740.00 $376.68 $41,363.32] On-going
TO 7 - CH2MHILL Mgmt Svcs (2007) $238,560.00 $238,560.00 $0.00 $238,560.00] Awaiting contract execution
WO = e ez @i Sl Sl 2ol dreiies $10,000.00 $10,000.00 $0.00 $10,000.00] Awaiting contract execution
Study (Buchwalter)
TO 9 - Brine Shrimp Biokinetics Study (Grosell, UM)|  $150,000.00 $150,000.00 $0.00 $150,000.00] Awaiting contract execution
Direct Purchases (3 Freezers) $1,572.00 $1,572.00 $1,572.00 $0.00] Completed
Round Robin (EPA Grant Monies)
Expenses (Car Boy, Sample Analyses, ctc.) $15,000.00 $15,000.00 $15,000.00 $0.00] Completed and closed out
(Unused fund $1,215.94 returned to EPA in Jan 2007) e e e '
Contingency $171,216.88 $171,216.88
Total Amount $1,584,091.10  $1,825,307.98 $521,671.86  $1,303,636.12
l Balance $1,303,636.12
RECEIPTS JOURNAL
Funding Source Original Current Budget | Received To Date Amt Rema.l Hne Note
Budget To Receive
Nature Conservancy $20,000.00 $20,000.00 $20,000.00 $0.00
JVWCD $20,000.00 $50,000.00 $20,000.00 $30,000.00] Awaiting contract amendment review by JVWCD
EPA Grant $15,000.00 $15,000.00 $15,000.00 $0.00
North Davis SD $750,000.00{ $1,500,000.00 $1,500,000.00 $0.00
North Davis SD Interest Earnings $0.00 $40,307.98 $40,307.98 $0.00] On-going
Forestry, Fire, and State Lands $0.00 $200,000.00 $200,000.00 $0.00] Transfer completed in December 2006
Kennecott Utah Copper $0.00 $0.00 $0.00 $0.00] Possible funding in the future
Total Amount $805,000.00 $1,825,307.98 $1,795,307.98 $30,000.00

C:\Documents and Settings\Bsmart\Local Settings\Temp\XPgrpwise\2007 March GSL Selenium Financial Report.xls




